
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

2:32 PM
Run date

Time

Reviewer: Wilcox, Jason 02-Aug-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bradd, David
Diary #: 156 Date: 08-Jul-2010 Thursday

Approved Date:

Shift Hours: 06:00 am 05:30 pm Break: Over Time:

Const Calendar Day: 303

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

3E/4E
3E/4E exterior "D" Fredrick Kaddu and Paul Makris performed touch up, repair, and associated grinding to
finish work on this joint.

5E/6E
5E/6E interior "E" two ironworkers removed the top half of the splice plates to allow welding of the joint.

Bid Item: 056 E-L03-WEL.05604-0120F4 E Line Lift 03 Weld

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 2.00 0.00 0.00 2.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 2.00 0.00 0.00 2.00

APP GUS MAKRISIronworker 8.00 2.00 0.00 10.00

JNM FREDRICK KADDUIronworker 8.00 2.00 0.00 10.00

JNM SONGTAO HUANGIronworker 8.00 2.00 0.00 10.00

JNM SANGTAO HUANGIronworker 8.00 2.00 0.00 10.00

Bid Item: 056 E-L04-WEL.05604-0120F4 E Line Lift 04 Weld

AMERICAN BRIDGE/FLUOR, A JV
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